

AQUAPIN PROJECT PROGRESS REPORT

A. Project Information

Project Title	Aquapin: A Geotagging and Geospatial Mapping System for Aquaculture Management
Group No.	22
Week	5 and 6
Reporting Period	July 21–August 3, 2026
Adviser	Dr. Verdict L. Gonzales, PhD, DIT
Date Submitted	August 4, 2026

B. Team Members

1. Ian Dave Punayo
2. Angel Mae Ablog
3. Giovanni Paolo Molina

C. Weekly Summary

During this reporting period, the team continued the development of the Aquapin administrative system. The work generally focused on reviewing operational records received from the mobile application and improving the essential settings and overall responsiveness of the web admin interface.

The completed activities helped organize the information needed by administrators, improve the usability of the main administrative functions, and prepare the system for the next phase involving automated data checking, alerts, and system validation.

D. Completed Tasks

Task	Member Responsible	Status	Evidence / Output
Mobile operational records review	Project Team	Done	Operational information was reviewed and organized for administrative monitoring.
Essential admin settings and responsive interface refinement	Project Team	Done	Essential administrative functions and the general interface were improved for clearer and more consistent use.

E. Ongoing Tasks

No ongoing activity was indicated for Weeks 5 and 6 in the submitted Gantt chart.

F. Upcoming Tasks

- 1. Complete and integrate automated data verification, anomaly detection, and sync-error alerts into the web admin system.
- 2. Connect the verification results and operational alerts to the appropriate web admin pages.
- 3. Refine and prepare the web admin dashboard for adviser testing.
- 4. Conduct end-to-end web system testing, resolve identified issues, and complete the required test checks.
- 5. Prepare and deploy the Next.js web admin system to the production environment.

G. Issues and Concerns

Problem Encountered: Some operational records required additional review to ensure that their presentation in the admin console was clear and consistent.

Impact on Project: Inconsistent presentation could make administrative monitoring and review more difficult.

Action Taken: The team reviewed the organization of the records and refined the interface for easier viewing.

Problem Encountered: Certain admin pages needed improvement when displayed on different screen sizes.

Impact on Project: Some functions could be less convenient to use on smaller displays.

Action Taken: The team adjusted the interface layout and improved its responsiveness.

H. Insights, Lessons Learned, and Adjustments

Insights Gained: Administrative tools are more useful when operational records are organized clearly and essential settings are easy to access.

Lessons Learned: Reviewing usability and responsiveness during development helps identify concerns before formal system testing begins.

Adjustments to the Project Plan: The team prioritized general interface refinement and record review before proceeding to automated verification, alerts, and testing.

I. Individual Member Contribution Worksheet

Member Name	Tasks Accomplished	Deliverables / Evidence	% Contribution	Initials
Ian Dave Punayo	Coordinated the system work and supported the review of completed admin functions.	Consolidated admin console output and progress updates.	34%	
Angel Mae Ablog	Assisted in reviewing the interface and organizing progress documentation.	Interface review notes and progress-report support.	33%	
Giovanni Paolo Molina	Assisted in reviewing operational records and checking general system functions.	Record-review and system-checking outputs.	33%	

J. Contribution Declaration

We hereby certify that the contributions listed above accurately represent the work performed during this reporting period.

Member Name	Signature / Acknowledgement	Date	Attested By
Ian Dave Punayo		August 4, 2026	Angel Mae Ablog
Angel Mae Ablog		August 4, 2026	Giovanni Paolo Molina
Giovanni Paolo Molina		August 4, 2026	Ian Dave Punayo